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On June 13, 1985, the Tampa City Council granted a Development Order (Ordinance No. 8905-A)
to International Plaza, Inc. for a 155-acre, mixed-use development located north of the intersection
of Boy Scout Boulevard/Spruce Street and Westshore Boulevard in the City of Tampa.  The project
was originally approved as a three-phase project.

The Development Order has been amended a total of nine times, the latest occurring on August 17,
2000 (Ordinance No. 2000-220). The amendments have cumulatively: 

� combined the project into a single-phase; 
� extended the deadline for constructing a regional mall on the site by one year (to January

13, 1999);
� extended the deadline for completion of the Sherrill Improvement (to January 6, 2002) or

Westshore/Cypress Improvement (to August 1, 2001), based on selection;
� authorized the construction of a right-in/right-out site access driveway to Boy Scout

Boulevard.  The parcel served by this modification is office/hotel/retail and is located in
the northeast corner of the site; and

� extended the project buildout date (by eight years and 16 days) and the Development Order
expiration date to December 31, 2010.

PROJECT STATUS

The following represents approved development:

PROJECT BUILDOUT OFFICE (Sq. Ft.) RETAIL (Sq. Ff.) HOTEL (Rooms)

December 31, 2010 2,000,000 1,290,000 750

Development this Reporting Year: construction of a 300-room hotel was completed.

Cumulative Development: construction has now been completed for a 1,257,000 sq. ft. shopping
center, three office buildings totalling 998,399 square feet and a 300-room hotel.

Projected Development: the developer may commence construction of additional retail, office or
hotel development contingent with demand.

SUMMARY OF DEVELOPMENT ORDER CONDITIONS

1. The developer has previously provided the required Transportation Systems Management
Plan to address measures proposed for each phase in order to reduce peak hour trips, in
accordance with Condition 4.G.4.a.  Condition 4.G.4.b. requires each annual report to
“include a yearly assessment of the actual achievement of vehicle trips diverted from the



p.m. peak hour as a result of the TSM measures.”  The developer has reported a four percent
reduction in p.m. peak hour trips in comparison with last year’s data and that the project is
currently generating 54 percent of the approved p.m. peak hour trips.  It is assumed that the
reduction was primarily attributable to the efforts of Bay Area Commuter Services (BACS).
Some of the measures implemented during the reporting year included:

� arranged for BACS to have a table at the Mall Merchants meeting;
� added a link to the BACS website on the International Plaza website;
� arranged a “transportation” day open house with BACS in the lobby of office

buildings and funded a drawing intended to increase attendance;
� included BACS information in monthly newsletters to all office tenants, including

recognition of the September, 2005 Commuter Choices Week; and
� supplied BACS with contact names for all tenants with over 50 employees.

2. The developer has submitted the results of p.m. peak hour traffic count monitoring in
accordance with Condition 4.A.6.  The monitoring was conducted on March 9, 2005.  The
results indicate that the project is currently generating 4,476 (1,829 Inbound/2,647
Outbound) of the approved 5,522 p.m. peak hour trips (2,052 Inbound/3,470 Outbound).
This constitutes 81.1 percent of the approved trips.  The developer has additionally provided
an estimation of the current trips based on existing development using the latest Institute of
Traffic Engineers rates.  The results of this analysis projected that the current uses would
generate approximately 4,495 p.m. peak hour trips (1,828 Inbound/2,774 Outbound).

3. A Hurricane Evacuation Plan was previously submitted in accordance with Condition 4.BB.

DEVELOPER OF RECORD

Concorde Companies, 2202 N. Westshore Boulevard, Suite 110, Tampa, FL 33607 is the firm
responsible for adhering to the conditions of the Development Order.

DEVELOPMENT ORDER COMPLIANCE

The project appears to be proceeding in a manner consistent with the Development Order.  The City
of Tampa is responsible for ensuring compliance with the terms and conditions of the Development
Order.


