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On July 14, 1987, the Oldsmar City Council granted a Development Order (Resolution No. 87-15)
to the Milford Corporation for a 1,182-acre, multi-use development located along the north side
of Tampa Road (S.R. 584) between the Forest Lakes and Tampa Bay Park of Commerce DRIs,
west of the Pinellas/Hillsborough County line.  This three-phase project had originally been
approved for: 3,900 residential units, 676,000 square feet (sq. ft.) of commercial space, 1.25
million sq. ft. of office space and 250 hotel rooms.

The Development Order has been amended a total of six times, the latest occurring on June 15,
1999 (Resolution 99-16).  The amendments have cumulatively: deleted the northern 742 acres of
the site conveyed to Pinellas County and the Southwest Florida Water Management District as part
of the Brooker Creek Preserve in August, 1992; added a 10.57-acre parcel for use as a Walmart
retail facility; and extended the completion date for the required transportation improvement by
a period of two years, four months and 29 days (to October 31, 2001).  The Development Order
expires on July 14, 2009.  The anniversary date for the Annual Report is June 6th.

PROJECT STATUS

The following summarizes the currently-approved entitlements for the project:

RESIDENTIAL

OFFICE
(Sq. Ft.)

COMMERCIAL
(Sq. Ft.)

HOTEL
(Rooms)

PARISH &
SCHOOL
(Acres)

Single-Family
(#)

Multi-Family
(#)

250 250 250,000 250,000 125 49
NOTE: The developer is not bound to the aforementioned development parameters.  The developer may elect to construct any mixture of land

uses that do not produce more than 17,330 off-site daily vehicle trips or 1,736 off-site p.m. peak hour trips.

Development this Reporting Year: The developer has completed construction of 16,600 sq. ft. of
office.  Construction of the an additional 7,000 sq. ft. of office was also initiated.

Cumulative Development:

� 232,755 sq. ft. of commercial development located on a single parcel northwest of S.R.
584/Pine Avenue (209,225 sq. ft. Wal-Mart facility, 11,200 sq. ft. CVS store, 6,600 sq. ft.
Advanced Auto Parts, and 3,880 sq. ft. Steak ‘n Shake and 1,850 sq. ft. Subway
restaurants);

� 2,992 sq. ft. of commercial development in the form of a 7-Eleven store located on the
northeast corner of S.R. 584/Pine Avenue;



� 21,000 sq. ft. of office space on Parcel “D”;
� a 5.2-acre/60,950 sq. ft. ice-skating rink;
� 285 single-family and 350 multi-family residential units;
� a 760-student elementary school on 18.38 acres; and
� a 20-employee fire station on 3.06 acres.
� 16,600 sq. ft. of office on Parcels 2-6 located at the northwest corner of S.R. 584 and Pine

Avenue.  An additional 7,000 sq, ft. of office remains under construction and 15,900 remain
to be developed within Parcels 2-6.

Projected Development: the developer anticipates completing 7,000 sq. ft. of office development
that was initiated during the current year on Parcels 2-6 in addition to the final 15,900 sq. ft. of
office development.

SUMMARY OF DEVELOPMENT ORDER CONDITIONS

1. The developer previously submitted a Wetland/Lake Management Plan, consistent with
Conditions IV.D.2.a. and IV.D.3.

2. Traffic estimates were previously provided in accordance with Condition III.K.6.  The
estimates were consistent with TBRPC’s accepted methodology that adjacent commercial
parcels can be combined for analysis purposes as long as these tracts/parcels are not
separated by an internal roadway, a wetland and/or a water body.  This same logic applies
to office parcels.  It is therefore the Council’s opinion that there are three separate and
distinct commercial parcels (i.e. northwest corner of S.R. 584/Pine Avenue {Wal-Mart et.
al.}, the northeast corner of S.R. 584/Pine Avenue {7-Eleven}, and the northwest corner
of the East-West roadway/Pine Avenue {future 6,000 sq. ft. “specialty” retail parcel}) and
two separate and distinct office parcels (Lots 2-6 and Parcel “D”).  The Development
Order requires the project not to exceed a maximum of 1,736 external p.m. peak hour trips
and 17,330 daily trips.  The traffic study estimated that the project will generate 1,183
external p.m. peak hour trips and 12,764 daily trips (see attached Table 1).

3. As previously noted, Pinellas County has completed construction of the two-lane extension
from the Forest Lakes Blvd./S.R. 584 intersection to Race Track Road (a/k/a “East-West
Roadway”) in accordance with Condition IV.C.4.b.4(i)b).

4. Condition IV.C.4.b.4(i)c)(2) (Page 17) requires the developer to design Pine Avenue as a
four-lane divided roadway as an extension of Linebaugh Avenue from the existing western
terminus to S.R. 584.  The developer was solely responsible for construction of the western
two lanes of this facility, with the eastern two lanes to be constructed by “entities other
than the developer.”  This improvement has been previously completed.

5. The developer is required to conduct biennial monitoring of mitigation areas and littoral
shelves (Condition IV.D.5.) and surface water quality monitoring (revised Condition
IV.E.4.).  Hydroperiod monitoring shall be conducted consistent with permitting
requirements as stated in Condition IV.D.6.  The developer has stated that the monitoring
continues in accordance with these conditions.  The developer has previously provided
correspondences from the U.S. Army Corps of Engineers, the Southwest Florida Water



Management District and the Florida Department of Environmental Protection indicating
that the monitoring of the Mitigation Sites 1, 2 and 3 were successful and that monitoring
of these sites will no longer be required.

6. While the developer has stated “no  undeveloped tracts left for developer to sell,”  a single
one-acre parcel owned by the City at the northwest corner the intersection of Pine Avenue
and Forest Lake Boulevard remains to be developed.

DEVELOPER OF RECORD

The Milford Corporation, Attention: Dale Bleakley, 3870 Tampa Road, Suite E, Oldsmar, FL
34677 is the firm responsible for adhering to the conditions of the Development Order.

DEVELOPMENT ORDER COMPLIANCE

The project appears to be proceeding in a manner consistent with the Development Order.  The
City of Oldsmar is responsible for ensuring compliance with the terms and conditions of the
Development Order.






