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DRI #74 - RIVER RIDGE
PASCO COUNTY

On March 22, 2006, Pasco County rendered Resolution No. 06-134 to the Tampa Bay Regional Planning
Council.  The Resolution reflects an amendment adopted by the Pasco County Board of County
Commissioners on February 28, 2006.

BACKGROUND

On June 25, 1982, Pasco County granted a Development Order (Resolution #82-19) to First Tarpon Service
Corporation for the above-referenced DRI.  The project was initially approved as a 1,896-acre, multi-use
development consisting of 6,540 residential units, 44.3 acres of commercial space and 32.6 acres of office
space.  The River Ridge development is located south of the Moon Lake Road/County Road 587 intersection
in western Pasco County.

The Development Order has been amended a total of nine times, the latest occurring on September 5, 2001
(Resolution No. 01-301).  The amendments have cumulatively: modified the River Ridge Road
improvements; significantly reduced the project acreage and entitlements resulting from removal of 487.7
acres from the project located south of the Pithlachascotee River; extended Phase I by eight years, 11
months and 30 days; extended Phases II-V by a period of six years, 11 months and 29 days; and
corresponding modifications to the Master Development Plan and phasing schedule.

DEVELOPMENT ORDER AMENDMENT

The Amendment authorized the following modifications to the Development Order:

� further four year and one day extensions of the Phase III buildout date and the Development Order
expiration date, each to December 31, 2007;

� modify Phase III entitlements and include a commercial component and eliminate remainder of
Phases IV and V;

� further reduce the overall residential component by 112 units (to 2,406 units), the overall retail
space to 246,000 sq. ft. and overall office space to 95,000 sq. ft.;

� increase the public service acreage to account for a 12.8-acre church site; and
� corresponding textual and Master Development Plan modifications.

The revised phasing schedule is as follows:

Phase Buildout
Residential

(Units)
Commercial

(Sq. Ft.)
Office

(Sq. Ft.)
Public Service

(Acres)

I Dec. 30, 1993 1,119             0           0 67.4

II Dec. 30, 1994      36             0          0    0.0

III Dec. 31, 2007 1,251 246,000 95,000 22.8

TOTALS� 2,406 246,000 95,000   90.2*



*  Public service acreage includes a combined 67.0-acre middle & high school complex, first station site, a 12.8-acre church
    site and a power station.

RECOMMENDATION

In accordance with Section 380.07, Florida Statutes (F.S.), this Development Order has been reviewed
and determined to be consistent with the Council’s NOPC Report, adopted on March 10, 2005, and with
the Council's Final Report adopted on May 10, 1982.

It is recommended that the Department of Community Affairs concur with the Development Order
amendment issued by Pasco County for DRI #74 - River Ridge.


