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On June 25, 1982, Pasco County granted a Development Order (Resolution #82-19) to First Tarpon Service
Corporation for the above-referenced DRI.  The project was initially approved as a 1,896-acre, multi-use
development consisting of 6,540 residential units, 44.3 acres of commercial space and 32.6 acres of office
space.  The River Ridge development is located south of the Moon Lake Road/County Road 587 intersection
in western Pasco County.

The Development Order has been amended a total of ten times, the latest occurring on February 28, 2006
(Resolution No. 06-134).  The amendments have cumulatively: modified the River Ridge Road
improvements; significantly reduced the project acreage and entitlements; removed 487.7 acres from the
project located south of the Pithlachascotee River; extended Phase I by eight years, 11 months and 30
days; extended Phase II by a period of six years, 11 months and 29 days and the modified Phase III by
a cumulative period of 10 years, 11 months and 30 days; eliminated formerly proposed Phase IV; and
corresponding modifications to the Master Development Plan and phasing schedule.  The Development
Order expiration date has been cumulatively extended to December 31, 2007.

The approved phasing schedule is as follows:

Phase Buildout
Residential

(Units)
Commercial

(Sq. Ft.)
Office

(Sq. Ft.)

Public
Service
(Acres)

I (Completed) December 30, 1993 1,119            0          0 67.4

II (Completed) December 30, 1994      36            0          0    0.0

III (Completed) December 31, 2007    927   87,248          0    0.0

III (Remaining) December 31, 2007          90**     176,537**   147,457** 22.8

TOTAL �     2,172**     263,785**   147,457**   90.2*
*     Public service acreage includes a combined 67.0-acre middle & high school complex, first station site, a 12.8-acre church
      site and a power station.
** Entitlements are reflective of a Land Use Equivalency Matrix conversion request dated June 26, 2007.

PROJECT STATUS

Development this Reporting Year: Although not specifically identified, it appears that 13 homes were
completed during the reporting period.  Non-residential development was neither initiated nor completed
during the reporting period.

Cumulative Development: The developer has indicated that 1,880 homes have been completed.  In
addition, non-residential development activity would be limited to 83,448 sq. ft. of commercial
development (65,902 sq. ft. Publix at River Walk Shopping Center, 14,287 sq. ft. CVS and a 3,259 sq. ft.
7-Eleven).  Office development has not been initiated.



Projected Development: The developer has identified their intentions to continue residential development
within Windsor Place & Hampton Village and the potential to commence construction of Edgewater at
River Ridge Country Club (townhomes).  The developer has further identified that the DeCubellis Road
and Ridge Road extension roadway improvements are “the responsibility of Pasco County.”

SUMMARY OF DEVELOPMENT ORDER CONDITIONS

1. The developer has previously reported that 65 acres of park land, a 40-acre school site, and a fire
station site have all been dedicated to Pasco County in accordance with Conditions 13.a. 14.a., and
16.a., respectively.  A school facility and a fire station have subsequently been constructed.

2. The developer has identified that the right-of-way, drainage areas, wetland mitigation areas and
easements have all been dedicated to accommodate the extensions of Ridge Road and DeCubellis
Road, including utility lines and other roadway infrastructure.  These dedication requirements are
specified in Condition 5.h. (of Resolution No. 06-134).

3. Condition 5.i. (of Resolution No. 06-134) requires the developer to dedicate right-of-way for the
Swarthmore Boulevard extension from its present terminus to the Ridge Road extension.  Such
dedication shall be within 90 days of the County’s request or upon completion of the Ridge Road
extension providing access, whichever occurs first.  The status of the Condition shall be described
in all future annual reports until completion.

DEVELOPER OF RECORD

NG Development Corporation, Attention: Mike Boyce, President, 11324 Ridge Road, New Port Richey,
FL 34654 is the firm responsible for adhering to the conditions of the Development Order.

DEVELOPMENT ORDER COMPLIANCE

The River Ridge DRI appears to be proceeding in compliance with its Development Order.  Pasco County
is responsible for ensuring compliance with the terms and conditions of the Development Order.


