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On February 27, 1990, the Pasco County Board of County Commissioners approved Resolution No. 90-
91, which granted a Substantial Deviation Development Order (SDDO) for the Beacon Woods East DRI
(#203).  This SDDO (for DRI #203) authorized Beacon Homes, Ltd. to construct significant revisions to
the Beacon Woods East development plan.

The SDDO has been subsequently amended four times, most recently on November 8, 2005 (Resolution
No. R06-22).  The amendments have cumulatively: reactivated and extended the buildout and expiration
date by a period of 15 years, 11 months and 15 days (to December 15, 2008); reduced each component
of development; and identified alternative transportation mitigation measure(s).  The Annual Report
anniversary date is August 31st.

The revised plan of development is as follows:

LAND USE EXISTING
PHASE 3*
(1988-2008) TOTAL

RESIDENTIAL

(Single-Family)
(Multi-Family)

    2,498

     (2,498)
     (       0)

     634

     (  90)
     (544)

    3,132

     (2,588)
     (   544)

NURSING HOME (Beds)        120         30        150

COMMERCIAL (Sq. Ft.) 101,800   91,450  193,250

OFFICE (Sq. Ft.)   56,500 73,500 130,000

LIBRARY (Sq. Ft.)   32,000          0   32,000
* - The reference to Phase 3 is accurate in terms of Development Order representation.  Prior development of Phases 1 & 2 have been replaced with a reference
     to “existing” development.

PROJECT STATUS

Development this Reporting Year: no development activity was initiated and/or completed during the
reporting period.

Cumulative Development: based on past Annual Reporting efforts, it appears that 2,498 single-family
residential units, a 150-bed nursing home, 116,325 sq. ft. of commercial, 56,500 sq. ft. of office and a 32,000
sq. ft. library have been constructed.

Projected Development: no specific development activities have been identified for the next reporting



year.

SUMMARY OF DEVELOPMENT ORDER CONDITIONS

1. Revised Condition C.2.a. requires the developer to document observed sinkhole activity and describe
any measure taken within each annual report.  This latest revised stipulation was made part of the
Development Order as a result of the most recent amendment.  Therefore, a response to this issue
would be anticipated in the next Annual Report submitted.

2. Six intersection improvements are required at various locations along Hudson Avenue, as identified
in Conditions B.12.c.(6)(a)-B.12.c.(6)(f), and two improvements along Little Road [Conditions
B.12.c.(6)(g)-B.12.c.(6)(h)].  The developer has identified that a westbound left turn lane has been
constructed at the Hudson Avenue/Parcel P1A & P1B intersection, as required by Condition
B.12.c.(6)(d).  All other required intersection improvements will be necessary to gain access to
specific parcels which are currently undeveloped.  Construction of these improvements will coincide
with approval of those particular parcels.

3. The developer has confirmed that the $934,439.00 proportionate share was paid to Pasco County
within 90 days of Development Order approval, in accordance with Conditions B.12.c.(7).

DEVELOPER OF RECORD

D.R. Horton Inc., c/o Shelly May Johnson, P.A., 8726 Old C.R. 54, Suite D, New Port Richey, FL 34653
is the firm responsible for adhering to the conditions of the Development Order.

DEVELOPMENT ORDER COMPLIANCE

The project appears to be proceeding in a manner consistent with the Development Order.  Pasco County
is responsible for ensuring compliance with the terms and conditions of the Development Order.


