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DRI #231 - CFI GYPSUM STACK EXPANSION
HILLSBOROUGH COUNTY

RY 2007-08

On June 19, 1996, Hillsborough County adopted a Development Order (Resolution No. 96-161) for CF
Industries, Inc. to construct a phosphogypsum (gypsum) stack expansion on 576+ acres at the existing CFI
Plant City facility.  The site is located to the east of State Road 39, one mile south of Pasco County and
six miles north of the City of Plant City in northeastern Hillsborough County.  Although the DRI
Development Order specifically approves  the entire 30-year project, the latter two-thirds of the project
(Construction Sequences II and III) will require further permit approval.  The existing gypsum stack and
the existing plant facilities were constructed prior to 1973 and are thus vested from the DRI process and
are not covered by this Development Order.  The anniversary date for the Annual Report is June 19th.

The Development Order has been amended only a single time on December 11, 2001 (Resolution No.
R01-265).  The amendment authorized a two-year, ten-month and six-day extension of the date in which CF
Industries can place additional gypsum in the existing stack (to January 31, 2004), and to potentially further
extend this date slightly in order to facilitate proper leveling and stabilization techniques prior to stack closure
and installation of the liner.

The gypsum stack expansion is required to be constructed in three sequences, each with 160+ acres.  A
buildout date of December 31, 2026 and a Development Order expiration date of December 31, 2031 have
been established.

PROJECT STATUS

Development this Reporting Year: A controlled burn was conducted on the western half of the 112-acre
Unit 3 during 2007.  Maintenance herbiciding of bahia and Bermuda grass continues within the 60-acre
Unit 1A and the 64-acre Unit 1B.  The 145-acre Unit 5 was treated with Plateau herbicide in October
2007.  Wildlife monitoring of Unit 1A was conducted in 2007 but was unsuccessful due to drought
conditions.  Photo point monitoring was conducted for Units 1A, 1B, 2, 3 and 4 in June 2008.  Vegetation
monitoring was completed for Units 1A, 1B, 2 and 3 in October 2007 with the results provided within the
RY 2007-08 Annual Report.

Cumulative Development: completed construction of the Phosphogypsum Stack Expansion Sequence I
in 1999; completed the installation of the liner system, including a “notch” area between the inactive north
phosphogypsum stack and the stack expansion in 2001; and completed the 135 acres of wetland creation
through excavation, mulching and planting.  A stormwater pond to receive runoff from the closed stack
was completed in 2005.

Projected Development: controlled burns for many areas are scheduled between 2008-2010 dependent on
site conditions.  The Developer intends to “control” a few patches of Cogon grass during the upcoming
year.



SUMMARY OF DEVELOPMENT ORDER CONDITIONS

1. The developer must conduct subsurface testing/exploration prior to commencement of each
construction sequence in accordance with Condition IV.A.2.  If any subsurface features are detected
during the conduct of these tests, corrective actions must be implemented.  The developer continues
to acknowledge that a Ground Penetration Radar survey, Standard Penetration Test (SPT) borings,
cone penetrometer soundings and transects on 50’ intervals were completed in regard to Construction
Sequence I and have been initiated for Construction Sequence II.

2. Prior to each subsequent construction sequence approval, the developer shall submit: a Response
Plan (Condition IV.A.3.); groundwater, surface water and air monitoring programs (Condition
IV.A.4.b, IV.A.4.d and IV.A.9.a., respectively); identification of all dewatering activities (Condition
IV.A.7.) and floodplain mitigation (Condition IV.A.8.); and identification of alternative disposal
techniques and technologies (Condition IV.A.10).  The developer has stated that all of these
requirements were submitted and approved by the appropriate agencies in regard to Construction
Sequence I and will be modified and/or established, as appropriate, for Construction Sequence II.
It is not anticipated that Construction Sequences II and III will occur until after 2015 when the
storage capacity of the existing gypsum stack footprint is exhausted.

3. The developer terminated the hydraulic delivery of phosphogypsum to any unlined portion of the
Existing Stack on January 31, 2004 as required by Revised Condition IV.A.12.a.  In accordance with
the “ Phosphogypsum Management Rule”  of Chapter 62-673, F.A.C. and Condition IV.A.12.c., the
stack must be closed by March 25, 2006.  The developer has identified that the existing stack has
been completed to the satisfaction of the Florida Department of Environmental Protection.

4. Condition IV.B.5. requires the developer to submit a Detailed Restoration Plan/Land Management
Plan (hereafter referred to as “ DRP” ) within 30 days prior to the submission of an Environmental
Resource Permit.  The DRP shall include documentation of $5,000,000.00 in expenditures for
restoration activities, exclusive of legal fees and the developer’s allocated overhead in connection
with this requirement.  The developer has confirmed that an adaptive DRP was approved by
permitting agencies and incorporated in the appropriate permits.

5. The surface water quality monitoring requirements are identified in Condition IV.B.7.  The
monitoring program has been previously approved by the permitting agencies.  The current surface
water quality and groundwater monitoring results are provided within Exhibits “ H”  & “ K,”
respectively, of the RY 2007-08 Annual Report.

DEVELOPER OF RECORD

CF Industries, Inc., 10608 Paul S. Buchman Highway (S.R. 39), Plant City, FL 33565 is the firm responsible
for adhering to the conditions of the Development Order. 

DEVELOPMENT ORDER COMPLIANCE

The project appears to be proceeding in a manner consistent with the Development Order.  Hillsborough
County is responsible for ensuring compliance with the terms and conditions of the Development Order.


