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On March 29, 1985, the Temple Terrace City Council granted a Development Order (Ordinance No. 544) to GTE
Realty/Collier Enterprises for a 326-acre office/corporate park development located southwest of the Fletcher
Avenue/I-75 intersection in the City of Temple Terrace. The project has received specific approval through Phase
IV-a, which has subsequently been consolidated.

The Development Order has been previously amended 11 times, most recently on June 19, 2007 (Ordinance No.
1206).  The amendments have cumulatively: revised and semi-consolidated the project phases; adopted a Land Use
Equivalency Matrix; altered the developer’s transportation proportionate share; recognized alternative uses on Lots
#2, #7B, #7C, #7E & #8; extended the project buildout date (to December 31, 2010) and the Development Order
expiration date (to December 31, 2012); adjusted the lot lines for Lot 7E/6-1B; simplified the Land Use Summary
contained on the Master Development Plan; recognized the approved number of p.m. peak hour external trips within
the Development Order to be 2,854 trips (i.e. 548 Inbound + 2,306 Outbound); and modified Condition RR
pertaining to project signage.

The approved phasing schedule is as follows:

PH. BUILDOUT
OFFICE
(G.L.A.)

SVC.
CENTER
(G.L.A.)

INDUSTRIAL
(G.L.A.)

SPECIALTY
RETAIL
(G.L.A.)

DAY CARE
(G.L.A.)

HOTEL
(Rooms)

I (Existing) 2003 1,104,433 132,479 125,713          0 16,681 173

II 2010    986,056 400,000             0 50,000          0     0

III* 2010    400,000 300,000 100,000          0          0     0

TOTAL 2,490,489 832,479 225,713 50,000 16,681 173
* - Specific approval of (Revised) Phase III is contingent upon further Section 380.06, F.S. transportation analysis.

PROJECT STATUS

Development this Reporting Year: no development activities occurred during the reporting period.

Cumulative Development: 1,373,295 sq. ft. of Office space, 115,798 sq. ft. of Service Center, 125,713 sq. ft. of
Industrial space, 7,600 sq. ft. of Specialty Retail, 16,681 sq. ft. of Day Care and 264 Hotel rooms.

Projected Development: no specific development activity has been identified for the next reporting year.



SUMMARY OF DEVELOPMENT ORDER CONDITIONS

1. The daily sewer and water consumption rates were reported in Exhibit G of the Annual Report.  The
developer has identified the current water and sewer demand rates to be 71,500 gallons per day (gpd).  Five-
year estimates of these rates were also provided in this Table as required by Condition 4.J.4.  As identified
in this Table, the water/sewer demand is projected to increase from its present demand of 71,500 gpd to
135,300 in September, 2016.  This projection was based on the assumption of development completion and
full occupancy.

2. The developer submitted traffic counts in the annual report, as conducted between the period of July 11-21,
2011.  Results convey that the project is currently generating: 1,102 a.m. peak hour trips (953 IN/149 OUT),
1,049 p.m. peak hour trips (160 IN/889 OUT) and 10,347 total daily trips.  The project has been approved
to generate 2,854 p.m. peak hour trips (548 Inbound/2,306 Outbound).

3. The developer has previously completed the North I-75 Corridor Environmental Study in accordance with
Condition 4.AA.

4. The developer provided a Drainage Basin Report specifying the actual run-off coefficient per Drainage
Basin and the five-year projections of cumulative run-off coefficients per Drainage Basin as Exhibits B/C
and F to the Annual Report, respectively.  These deliverables are respectively required by Conditions 4.J.11.
and 4.GG.8.

5. Condition 4.J. of the Development Order requires the developer to submit annual reports “on the anniversary
of the effective date of this Order and each year thereafter until such time as all terms and conditions of this
Order are satisfied.”  It is hereby stated that a portion of the Report, which was due on May 29, 2010 was
not submitted until jointly with the RY 2010-11 Report on August 3, 2011.  The Developer shall be alerted
to the fact that provisions of Subsection 380.06(18), F.S. allow for submittal of a correspondence identifying
that no development has occurred during the current reporting period, if applicable, in lieu of submittal of
a formal Annual Report.  However, this correspondence would still need to be submitted on a timely, annual
basis to coincide with the Annual Report anniversary date.

DEVELOPER OF RECORD

Grubb & Ellis/Commercial Florida, Agent for Tampa Telecom Park Owners Association Inc., Attention: Robert
R. Horton, 315 E. Robinson Street, Suite 520, Orlando, FL 32801 is the firm responsible for adhering to the
conditions of the Development Order.

DEVELOPMENT ORDER COMPLIANCE

The project appears to be proceeding in a manner consistent with the Development Order with the exception of the
issue identified as Summary of Development Order Condition #5, above.  While the above referenced “Developer
of Record” was recognized in the Annual Report, it shall be noted that “formal” changes to the Master Developer
can only be accomplished through amendment to the Development Order in accordance with Subsection
380.06(19)(e)2.a., F.S.  The City of Temple Terrace is responsible for ensuring compliance with the terms and
conditions of the Development Order.


