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On March 29, 1985, the Temple Terrace City Council granted a Development Order (Ordinance No. 544) to GTE

Realty/Collier Enterprises for a 326-acre office/corporate park development located southwest of the Fletcher

Avenue/I-75 intersection in the City of Temple Terrace. The project has received specific approval through Phase

IV-a, which has subsequently been consolidated.

The Development Order has been previously amended 11 times, most recently on June 19, 2007 (Ordinance No.

1206).  The amendments have cumulatively: revised and semi-consolidated the project phases; adopted a Land Use

Equivalency Matrix; altered the developer’s transportation proportionate share; recognized alternative uses on Lots

#2, #7B, #7C, #7E & #8; extended the project buildout date (to December 31, 2017) and the Development Order

expiration date (to December 31, 2019); adjusted the lot lines for Lot 7E/6-1B; simplified the Land Use Summary

contained on the Master Development Plan; recognized the approved number of p.m. peak hour external trips within

the Development Order to be 2,854 trips (i.e. 548 Inbound + 2,306 Outbound); and modified Condition RR

pertaining to project signage.

The approved phasing schedule is as follows:

PH. BUILDOUT

OFFICE

(G.L.A.)

SVC.

CENTER

(G.L.A.)

INDUSTRIAL

(G.L.A.)

SPECIALTY

RETAIL

(G.L.A.)

DAY CARE

(G.L.A.)

HOTEL

(Rooms)

I (Existing) 2003 1,104,433 132,479 125,713          0 16,681 173

II 20173  1,107,8562 250,3252             0  28,2002          0    922

III1 20173    400,000 300,000 100,000          0          0     0

TOTAL  2,612,2892  682,8042 225,713  28,2002 16,681  2652

1. Specific approval of (Revised) Phase III is contingent upon further Section 380.06, F.S. transportation analysis.

2. Project entitlements are reflective of Land Use Equivalency Matrix conversion requests dated December 5, 2006 (i.e. 9,800 sq. ft. of Specialty Retail plus 13,100 sq.

    ft. of Office for additional 92 Hotel Rooms) and June 20, 2008 (i.e. 149,675 sq. ft. of Service Center plus 12,000 sq. ft. of Retail for 134,900 sq. ft. of additional Office),

   all within Phase 2.  Copies of these LUEM request correspondences are included in the Council’s on-line Development Order records.

3. The project buildout and Development Order expiration dates were further extended in accordance with revisions to Subsection 380.06(19)(c), F.S. [2007 legislation]

    and the adoption of HB 7207 [2011 legislation].

PROJECT STATUS

Development this Reporting Year: no development activities occurred during the reporting period.

Cumulative Development: 1,373,295 sq. ft. of Office space, 115,798 sq. ft. of Service Center, 125,713 sq. ft. of

Industrial space, 7,600 sq. ft. of Specialty Retail, 16,681 sq. ft. of Day Care and 264 Hotel rooms.

Projected Development: no specific development activity has been identified for the next reporting year.



In lieu of preparing a formal Annual Report, the Developer submitted a correspondence dated June 5, 2013

indicating that there has been  “no development since the last DRI Annual Report” within the Tampa Telecom

Park DRI.  Such declaration is authorized by Subsection 380.06(18), F.S.  Therefore, the development and

compliance representations made below have not been updated and would continue to be identical to that

previously provided.

SUMMARY OF DEVELOPMENT ORDER CONDITIONS

1. The daily sewer and water consumption rates were reported in Exhibit H.2. of the Annual Report.  The

Developer has identified the current water and sewer demand rates to be 62,000 gallons per day (gpd).  Five-

year estimates of these rates were also provided in this Table as required by Condition 4.J.4.  As identified

the water/sewer demand rates are projected to increase to 135,400 gpd in September, 2017.  Excluding

Verizon’s Data Center from the calculation, the projection was based on the assumption of development

completion and full occupancy.

2. Section 3.P. (of Ordinance No. 544) recognizes the Developer’s obligation to conduct annual traffic count

monitoring of project access points.  As modified by Section 5 of Ordinance No. 1162, revised number of

PM Peak-Hour trips approved for the project is 2,854 (i.e. 548 Inbound/2,306 Outbound).  In this regard,

traffic monitoring was conducted on May 22 & 24, 2012 with the results submitted with the current Annual

Report.  The monitoring revealed that the project had generated 1,227 p.m. peak hour trips (165 IN/1,062

OUT), yielding approximately 43 percent of the approved trips.

3. The Developer shall provide bus shelters, bus turnouts and information signs, at its own expense, with or

adjacent to the project in accordance with Condition 3.W. (of Ordinance No. 544).  It is appropriate to the

status of this Condition be addressed in all future Annual Reports until the terms of the Condition have been

satisfied.

4. The developer has previously completed the North I-75 Corridor Environmental Study in accordance with

Condition 4.AA.

5. The developer provided a Drainage Basin Report specifying the actual run-off coefficient per Drainage

Basin and the five-year projections of cumulative run-off coefficients per Drainage Basin as Exhibits B/C

and F to the Annual Report, respectively.  These deliverables are respectively required by Conditions 4.J.11.

and 4.GG.8.

DEVELOPER OF RECORD

Tampa Telecom Park Owners Association Inc., c/o Stacey Komanowski, Agent For Developer/Property Manager,

Newmark Grubb Knight Frank, 100 N. Tampa Street, Suite 2460, Tampa, FL 33602 is the firm responsible for

adhering to the conditions of the Development Order.

DEVELOPMENT ORDER COMPLIANCE

The project appears to be proceeding in a manner consistent with the Development Order.  While the above

referenced “Developer of Record” was recognized in the Annual Report, it shall be noted that “formal” changes to

the Master Developer can only be accomplished through amendment to the Development Order in accordance with

Subsection 380.06(19)(e)2.a., F.S.  The City of Temple Terrace is responsible for ensuring compliance with the

terms and conditions of the Development Order.


