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DRI #231 - PHOSPHOGYPSUM STACK EXPANSION

HILLSBOROUGH COUNTY

RY 2015-16

On June 19, 1996, the Hillsborough County Board of County Commissioners adopted a Development Order
(Resolution No. 96-161) for CF Industries, Inc. to construct a phosphogypsum (“gypsum”) stack expansion on 576+
acres at the existing CFI Plant City facility.  The site is located to the east of State Road 39, one mile south of Pasco
County and six miles north of the City of Plant City in northeastern Hillsborough County.  Although the DRI
Development Order specifically approved  the entire 30-year project, the latter one-third of the project (Construction
Sequence III) will require further permit approval.  The existing gypsum stack and the existing plant facilities were
constructed prior to 1973 and are thus vested from the DRI process and are not covered by this Development Order.

The Development Order has been amended once, on December 11, 2001 (Resolution No. R01-265).  The
amendment authorized a two-year, ten-month and six-day extension of the date in which CF Industries can place
additional gypsum in the existing stack and to potentially further extend this date slightly in order to facilitate proper
leveling and stabilization techniques prior to stack closure and installation of the liner.

The gypsum stack expansion is required to be constructed in three sequences, each with 160+ acres.  A completion
(i.e. buildout) date of December 31, 2026 and a Development Order expiration date of December 31, 2031 have
been established.

PROJECT STATUS

Development this Reporting Year: A total of 135 acres of wetland creation area was completed through excavation,
mulching and planting.  Monitoring and nuisance species control measures are on-going in the wetland areas as part
of the Long Term Maintenance Plan.

Cumulative Development: Closed the north phosphogypsum stack in 2004; completed construction of the
Phosphogypsum Stack Expansion Sequence I in 1999 and Sequence II in 2013; installed the liner system between
the inactive north phosphogypsum stack and the stack expansion in 2001; and completed 135 acres of wetland
creation through excavation, mulching and planting.  All wetlands except “A” have been released from mitigation
by FDEP, HCEPC and USACE.  Additionally, all uplands except “5” have been released.

Projected Development: survey report and release of Wetland Creation Area A, control burn and release of Upland
5 and transfer to Hillsborough County Environmental Lands Acquisition Program, continued ambient air monitoring
and continued sampling of groundwater monitoring wells.



SUMMARY OF DEVELOPMENT ORDER CONDITIONS

1. Condition IV.A.2. mandates the Developer to conduct subsurface testing/exploration prior to commencement
of each construction sequence.  If subsurface features are detected during the conduct of these tests,
corrective actions must be implemented.  The Developer continues to recognize that a Ground Penetration
Radar survey, Standard Penetration Test (SPT) borings, cone penetrometer soundings and transects on 50'
intervals were conducted and completed in regard to Construction Sequences I & II.  The intervals were
reduced to 25' following clearing activities for Sequence II.

2. Prior to each subsequent construction sequence approval, the Developer shall submit: a Response Plan
(Condition IV.A.3.); groundwater, surface water and air monitoring programs (Condition IV.A.4.b, IV.A.4.d
and IV.A.9.a., respectively); and identification of all dewatering activities (Condition IV.A.7.), floodplain
mitigation (Condition IV.A.8.), and alternative disposal techniques/technologies (Condition IV.A.10). While
each of these requirements were initially met for Construction Sequence I, the plans/programs were
subsequently revised to reflect Construction Sequence II.  The revised documents were subsequently
approved and provided in association with the RY 2011-12 Annual Report.  It is anticipated that similar
strategy will be applied in conjunction with the solicitation of Construction Sequence III approval.

3. The Developer ceased hydraulic delivery of phosphogypsum to any unlined portion of the Existing Stack
prior to January 31, 2004 as required by Revised Condition IV.A.12.a. and closed the Stack shortly thereafter
in accordance with the “Phosphogypsum Management Rule,” (i.e. Chapter 62-673, F.A.C.) to the acceptance
of the Florida Department of Environmental Protection.

4. The Developer previously submitted a Detailed Restoration Plan/Land Management Plan (hereafter referred
to as “DRP”) in accordance with Condition IV.B.5.  The DRP, which was subsequently approved by the
review agencies and incorporated in the appropriate permits, contains a requirement for the Developer to
expend $5 million for restoration activities, exclusive of attorneys’ fees and/or implementation costs.  The
Developer previously acknowledged expending the funds within the specified ten-year time frame.

5. The surface water quality monitoring requirements are identified in Condition IV.B.7.  The monitoring
program was previously approved by the permitting agencies.  The current surface water quality and
groundwater monitoring results were provided as Exhibit “H” to the RY 2015-16 Annual Report as a subset
of the Annual Restoration Report.

DEVELOPER OF RECORD

The Mosaic Company, Attention: Ronald L. Brunk, Environmental Manager, 660 East County Line Road (P.O.
Drawer L 33654), Plant City, FL 33565 is the firm responsible for adhering to the conditions of the Development
Order. 

DEVELOPMENT ORDER COMPLIANCE

The project appears to be proceeding in a manner consistent with the Development Order.  Hillsborough County
is responsible for ensuring compliance with the terms and conditions of the Development Order.


