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On May 31, 1989, Hillsborough County granted a Development Order (Resolution R89-0118) to
Gulfstream Communities for a three-phase, 966-acre development.  The project was originally
approved to consist of 2,351 single family residential units, 1,149 multi-family residential units, and
160,000 square feet (sq. ft.) of commercial space.  The Development Order granted specific approval
to only Phase I and Phase IIA.

The Development Order has been amended a total of eight times, the latest occurring on October 9,
2001 (Resolution No. 01-207).  The amendments have cumulatively: 

� extended the buildout date for each phase, I, IIA and IIB, by a cumulative total of six years,
11 months and thirty days to December 30, 2000, 2002 and 2005, respectively;

� revised the schedule for transportation improvements, groundwater quality monitoring and
hydroperiod monitoring; 

� reduced and reallocated multi-family residential sections and commercial designations;
� revised single-family development between Phase I & IIA, resulting in a net increase;
� increased the allowable number of multi-family residential units in Phase IIA from 669 to

672;
� reallocated and specifically approved the 50,000 sq. ft. of commercial space between Phase

IIB and Phase IIA;
� deleted Phase IIB;
� authorized modification of Parcel “N” entitlements;
� authorized an additional access point at the southeast corner of the DRI property; and
� extended the Development Order expiration date to December 31, 2009.

PROJECT STATUS

The following represents the revised phasing schedule:

PHASE BUILDOUT OFFICE RETAIL CHILD CARE
# DATE (Sq. Ft.) (Sq. Ft.) (Sq. Ft.)

RESIDENTIAL (UNITS)

Single Fam. Multi-Fam.

I 12/30/2000 1,347 0 0 0 0

IIA 12/30/2005 325 672 90,000 50,000 10,000

TOTAL 1,672 672 90,000 50,000 10,000

Development this Reporting Year: a total of 64 single-family homes were completed during the



reporting year.  In addition, 90,000 sq. ft. of office development, 37,202 sq. ft. of commercial
development and 56 additional single-family residential units are under construction.  The developer
has reported that 271 additional lots have been developed with homes constructed upon each sale.

Cumulative Development: a total of 909 single-family residential units, 669 multi-family units, a
6,050 sq. ft. gas station/convenience store (commercial) and a 10,000 sq. ft. child care center have
all been completed.

Projected Development: although not specifically stated, it is anticipated that much of the
development identified as under construction above, will be completed during the next reporting
year.

SUMMARY OF DEVELOPMENT ORDER CONDITIONS

1. The developer has identified completion of the required transportation improvements
identified in Condition IV.B.1.c.(5)(15).

2. The developer has previously submitted baseline Hillsborough River water quality
monitoring data, as well as monitoring at the 25 and 50 percent stages of completed
residential units, in accordance with Condition IV.E.2.  The last water quality monitoring
was conducted on January 11, 1999, with results submitted in conjunction with the RY 1998-
1999 Annual Report.  In accordance with this stipulation, semi-annual monitoring will next
be required for a one-year period following 75 percent of the proposed units buildout (2,344
x 0.75 = 1,758 units).

3. Results of the annual groundwater quality monitoring have also been provided within the
Annual Report, consistent with Condition IV.E.3.  The biannual monitoring event was
conducted on January 31, 2002.

4. Results of the annual hydroperiod monitoring have been submitted in the annual report,
consistent with Condition IV.F.4.  The annual monitoring event was conducted on July 29,
2002.

5. The developer has previously provided the results of the Mitigation Bank monitoring in
accordance with Condition IV.F.8.

6. The annual report included an assessment of energy conserving measures being
implemented, as required by Development Order Condition IV.H.

DEVELOPER OF RECORD

M/I Schottenstein Homes Inc., 7402 N. 56th Street, Suite 480, Temple Terrace, FL 33617 is the firm
responsible for adhering to the conditions of the Development Order.

DEVELOPMENT ORDER COMPLIANCE



The project appears to be proceeding in a manner consistent with the Development Order.
Hillsborough County is responsible for ensuring compliance with the terms and conditions of the
Development Order.


