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On September 22, 1987, Hillsborough County granted a Development Order (Resolution No. R87-
0319) to Tampa Triangle Joint Venture for a single-phase, 120.8-acre, multi-use development
located southeast of the Causeway Boulevard (Lumsden Road)/U.S. 301 intersection in Hillsborough
County.

The Development Order has been amended a total of seven times, the latest occurring on December
10, 2002 (Resolution No. R02-276).  The amendments have cumulatively authorized: construction
of 240 multi-family residential units in exchange for a corresponding reduction in office and service
center space (Resolution No. R90-0032); extensions for the project buildout and the Development
Order expiration (to December 29, 2006), completion date for construction of the required
improvement (to June 1, 1999); modified the development plan; added 12 acres of land; authorized
multi-family residential on Parcel “E”; and updated the land use equivalency matrix to recognize new
conversion formulas based on newer transportation modeling rates.  The anniversary date for the
Annual Report is September 22 .nd

PROJECT STATUS

The revised development plan is as follows:

BUILDOUT (Sq. Ft.) (Sq. Ft.) (Sq. Ft.) (Multi-Fam. #)
WAREHOUSE OFFICE RETAIL RESIDENTIAL

December 29, 2006 138,780 1,034,282 153,344 240

Development this Reporting Year: no development activity occurred during the reporting year.

Cumulative Development: the 228-unit Aspen Cove apartment complex and the 100 Legacy Park,
Ltd.’s 100,000 sq. ft. office building are the only development activities to occur to date.

Projected Development: no development activity has been identified for the next reporting period.

SUMMARY OF DEVELOPMENT ORDER CONDITIONS

1. Revised Condition IV.A.1. (Resolution No.01-042) requires the developer to “re-evaluate
the parameters of the Transportation Analysis used for this NOPC and submit said
documentation to Hillsborough County and the Florida Department of Transportation for
review and approval” prior to December 29, 2005.

2. Condition IV.B.1. required the developer to provide a Transportation Improvement Plan
within one year of issuance of building permits as stated in Condition IV.B.1.   However, a
April 27, 2001 correspondence from Mr. John Healey (Hillsborough County Planning and



Growth Management) to Mr. Keith Bricklemyer (representative for the developer) indicated
that “the completion of the required pipeline project, the I-75 Corridor Study, and th e
Metropolitan Planning Organization’s 2020 Long Range Transportation Plan together satisfy
the intent of this Condition.”

3. The developer is required to initiate annual p.m. peak hour traffic counts upon the issuance
of Certificates of Occupancy (COs) for 400,000 square feet of office space, or the
equivalence in terms of trip generation. (Condition IV.B.2.)

4. The surface water management plan for the construction of drainage areas was completed
and approved by the Southwest Florida Water Management District on January 7, 1991,
consistent with Condition IV.D.2.  The Plan has since expired and the developer is currently
modifying the Plan for future development in accordance with the SWFWMD and
Hillsborough County standards.

5. The developer has previously indicated that Condition IV.H.1, requiring coordination with
the Hillsborough County Bureau of Emergency Management and the Red Cross about the
potential designation of the hotel as a public hurricane evacuation center, will be addressed
when a Certificate of Occupancy has been issued for the hotel.

The project appears to be in compliance with all other conditions at this time.

DEVELOPER OF RECORD

Tampa Triangle Joint Venture, c/o John Stadler, CNL Corporate Properties Inc., 450 South Orange
Avenue, Orlando, FL 32801-3336 is the firm responsible for adhering to the conditions of the
Development Order.

DEVELOPMENT ORDER COMPLIANCE

The project appears to be proceeding in a manner consistent with the Development Order.
Hillsborough County is responsible for ensuring compliance with the terms and conditions of the
Development Order.


